

WEDE5020 Project proposal

St10509100

Lesedi Thato Ramorula

ROSEBANK INTERNATIONAL BRAAMFONTEIN [Company address]

Contents

First Proposal: FreshBite Kitchen.	2
Timeline for the FreshBite Kitchen.....	3
Second Proposal: UrbanGlow Salon.	4
Timeline for UrbanGlow Salon.	5
Reference list.....	6

First Proposal: FreshBite Kitchen.

Founded in 2020, FreshBite Kitchen is a tiny takeaway restaurant in Johannesburg. The company specialised in high-quality, reasonably priced, freshly prepared meals. Because of its reliable service and high-quality meal options, it has developed a solid reputation over time among families, local employees, and students. The company doesn't currently have an official website, which restricts its potential to reach a wider audience and grow its customer base despite its rising popularity.

FreshBite Kitchen's goal is to offer reasonably priced, freshly prepared food while upholding top-notch customer service in a friendly setting. Its goal is to become a well-known food brand in the neighbourhood by fusing excellent customer service with a polished online presence. Students, office professionals, families, and locals searching for quick and affordable meal options make up the website's primary target audience.

The website's main objective is to create an online presence that makes information easily accessible to clients. In addition to displaying menus, prices, offers, and contact information, the website will help the company draw in new clients and keep hold of its current clientele. The website will have functional pages like Home, About, Menu, Specials, Gallery, Contact, and Location, which will let consumers browse food products, see prices, and use map integration to find the business.

The website's design will be modern, responsive, and easy to use, guaranteeing compatibility with both desktop and mobile devices. Warm colours like orange and brown will be utilised to create a welcoming visual experience and reflect the food business. Planning, design, development, testing, and hosting will all be covered by the project's estimated R8,000 cost.



Fresh Home Food Delivered At Your Door Step

We believe that everyone deserves delicious, wholesome food without the hassle of cooking. Our Tiffin service brings you the essence of home cooking, using only the

Timeline for the FreshBite Kitchen.

Project Weeks 1-2: Planning and Research (R1,500).

- Describe the objectives and target audience of the website.
- Compile information and pictures.
- Make wireframes and a sitemap.

Weeks 3–4: Design (R2,000).

- Create a concept for a visual design.
- Make a prototype.
- Edit and complete the design.

Weeks 5 and 6: R2,500 for development.

- Create the website with JavaScript, HTML, and CSS.
- Use map integration and responsive design.
- Test and troubleshoot.

Weeks 7-8: Content Development and Testing (R1,000)

- Produce and submit content (text, photos, menu).
- Test the usability and operation of the website.

Weeks 9-10: Launch and Deployment (R1,000).

- Open the webpage.
- Set up hosting and upkeep.

Weeks 11 and 12: Maintenance and Review (R500).

- Evaluate the performance of the website.
- Perform the required upkeep and updates.

10-12 weeks is the total estimated time.

R8,000 is the total estimated budget.

Second Proposal: UrbanGlow Salon.

A tiny beauty and grooming company called UrbanGlow Salon was founded in Pretoria in 2022. The salon provides a variety of services, such as beauty services, skincare procedures, and hair styling. It has effectively developed loyal customers by providing high-quality services and guaranteeing client happiness. However, the company's exposure and capacity to draw in new customers are now restricted by the lack of a professional website.

UrbanGlow Salon's aim is to become the best salon in the area recognised for excellence and customer satisfaction, while its objective is to offer top-notch beauty services in a calm and professional setting. Young adults, professionals, and people interested in self-care, grooming, and beauty services make up the target audience.

The website's objective is to build a solid internet presence before the company's future growth. To increase client interaction and brand awareness, the website will promote services, provide prices, and let users make questions. Since the company doesn't already have a website, creating one will increase trust and draw in new customers.

Home, About, Services, Pricing, Gallery, Bookings, Contact, and Location are just a few of the pages that will be on the website. Consumers will be able to look through the services that are offered, see price details, and make reservations or questions. The design will be stylish and modern, reflecting the beauty industry with colours like soft pink, gold, and white. The design will be user-friendly and responsive on many devices.



Technically speaking, JavaScript will be used for interactivity, HTML will be used for structure, and CSS will be used for styling. Over the course of roughly 10 to 12 weeks, the project will stick to a disciplined timeline that covers research, planning, design, development, testing, and final deployment. The project's expected R9,000 budget would cover all phases of development, including hosting and upkeep.

Timeline for UrbanGlow Salon.

Weeks 1-2: Planning and Research (R1,800).

- Describe the objectives and target audience of the website.
- Compile information and pictures.
- Make wireframes and a sitemap.

Weeks 3-4: Design (R2,200).

- Create a concept for a visual design.
- Make a prototype.
- Edit and complete the design.

Weeks 5-6: Development (R3,000).

- Create the website with JavaScript, HTML, and CSS.
- Put in place a booking system and responsive design.
- Test and troubleshoot.

Weeks 7-8: Content Development and Evaluation (R1,200).

- Produce and post content (text, photos, services).
- Test the usability and operation of the website.

Weeks 9-10 launch and Deployment (R1,200).

- Open the webpage.
- Set up hosting and upkeep.

Weeks 11-12: Maintenance and Review (R600).

- Evaluate the performance of the website.
- Perform the required upkeep and updates.

10-12 weeks is the total estimated time.

R9,000 is the total estimated budget.

Reference list.

Duckett, J. 2014. *HTML and CSS: Design and build websites*. Indianapolis: Wiley.

Fitzgerald, B. and Stol, K.J. 2017. 'Continuous software engineering: A roadmap and agenda', *Journal of Systems and Software*, 123, pp. 176–189. Available at: <https://doi.org/10.1016/j.jss.2015.06.063> (Accessed: 31 July 2026).

Google. 2024. *Responsive web design basics*. Available at: <https://developers.google.com/search/docs/crawling-indexing/mobile/mobile-sites-mobile-first-indexing> (Accessed: 31 July 2026).

Krug, S. 2014. Don't make me think, revisited: *A common-sense approach to web usability*. 3rd ed. Berkeley: New Riders.

Nielsen, J. 2020. *10 usability heuristics for user interface design*. Available at: <https://www.nngroup.com/articles/ten-usability-heuristics> (Accessed: 31 July 2026).

Pressman, R.S. and Maxim, B.R. 2020. *Software engineering: A practitioner's approach*. 9th ed. New York: McGraw-Hill Education.

W3C. 2023. *Web standards and guidelines*. Available at: <https://www.w3.org/standards> (Accessed: 31 July 2026).

Wix. 2025. *Why your business needs a website*. Available at: <https://www.wix.com/blog/why-your-business-needs-a-website> (Accessed: 31 July 2026).